Department of Energy

Ohio Field Office
Fernald Area Office
P. O. Box 538705 .
Cincinnati, Ohio 45253-8705
(513) 648-3155 '

MAR 14 202

Mr. James A. Saric ‘ ' - o DOE-0350-02
United States Environmental Protection Agency C : :
Region V, SRF-5J

77 West Jackson Boulevard

Chicago, Illinois. 60604-3590 | : ' ’ D T

90, Tne | : o | RE@ D)
Mr. Tom Schneider, Project Manager . _ :
Ohio Environmental Protectlon Agency '

401 East 5™ Street
Dayton, Ohio 45402-2911

Dear Mr. Saric and -Mr. Schneider: -

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE AGREEMENT/
FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY STUDY/
.CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF FEBRUARY 1, 2002
THROUGH FEBRUARY 28, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD oo
MARCH 1, 2002 THROUGH MARCH 31, 2002 '

This letter transmits the Consolldated Consent Agreement/Federal Facnllty Compliance
Agreement/Federal Facility Agreement/Remedial Investigation/Feasibility Study/Consent
Decree Monthly Report for the period of February 1, 2002 through February 28, 2002,
‘including anticipated work for the period March 1, 2002 through March 31, 2002. This
report is formatted to reflect the proposal presented in the letter, DOE-0395-96, J. Reising
to J. A. Saric and T. Schneider, "Phase VIl Removal Actions and Reporting Requirements

under the FEMP Legal Agreements," dated January 16, 1996, and agreed to by the United o

States Environmental Protectlcn Agency (USEPA) and Ohio Envnronmental Protection
Agency (OEPA) : ’

If you have any questlons please contact me at (513) 648-31 39

Slncerel s

FEMP:Reising .+ Johnny W.Reising - .
: B PR Fernald Remedial Action .~
Project Manager

* Enclosures: ‘As Stated -
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE o
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/
FEASIBILITY STUDY/CONSENT DECREE MONTHLY REPORT ,
FEBRUARY 1, 2002 THROUGH FEBRUARY 28, 2002, INCLUDING ANTICIPATED
WORK FOR THE PERIOD MARCH 1, 2002 THROUGH MARCH 31, 2002

Introduction

This report describes actions at the Fernald Environmental Management Project (FEMP) from
February 1, 2002 through February 28, 2002 and anticipated work for the period March 1, 2002
through March 31, 2002. The monthly report has been revised to reflect the proposal presented
in the letter, DOE-0395-96, J. Reising to J. A. Saric and T. Schneider,. "Phase VIl Removal
Actions and Reporting Requirements under the FEMP Legal Agreements”, dated January 16,
1996, and agreed to by USEPA and OEPA. ‘ . '




- CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/
- FEASIBILITY STUDY/CONSENT DECREE MONTHLY REPORT A
FEBRUARY 1, 2002 THROUGH FEBRUARY 28, 2002, INCLUDING ANTICIPATED
WORK FOR THE PERIOD MARCH 1, 2002 THROUGH MARCH 31, 2002

~ OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT

February 2002

- -Enforceable Milestones Completed
- None

- Major Work Initiated/Contineed/CompIeted ‘ .
L - " Loaded 10,548.6 tons of material from waste pits
L= Shipped 120 railcars (UT52 and UT53) of materlal for disposal at

Envirocare

March 2002 (Anticipated)

- _ Enforceable Mllestones To Be Completed
- . None

— Major Work To Be Initiated/Continued/Completed
-  Load 12,000 tons of material from waste pits
= Ship 120 rallcars (UTH54 and UT55 } of material for dlsposal at

Envnrocare

OPERABLE UNIT 2 - ON -SITE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND

EXCAVATION PROJECT :
(Additionat OU2 soils-related activities reported under 0U5/SOI|S :

Characterlzatlon and Excavation Project)
"February 2002 . |

- _ Enforceable Milestones Complete'd‘
.- On-Site Disposal Facnllty (OSDF)
: - " None

— . Soil Characterization and Excavation Project (SCEP) -
- . None ' -

- Major Work In|t|ated/Contmued/CompIeted
- "~ On-Site Disposal Facility -
- Completed Phase |l Leachate Removal pro;ect '

4169

- o Completed removal of remaining stockplle materials southeast of

~C-4
- Contmued Access Control Facullty PrOJect

2




CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/
FEASIBILITY STUDY/CONSENT DECREE MIONTHLY REPORT '
FEBRUARY 1, 2002 THROUGH FEBRUARY 28, 2002, INCLUDING ANTICIPATED
WORK FOR THE PERIOD MARCH 1, 2002 THROUGH MARCH 31, 2002

4169

- Soil Characterization and Excavation Project (SCEP) .’

Maroh 2002 (Anticipated)

‘meeting on February 28, 2002

.Continued developing Final Natural Resource Restoration Plan

- Pines area

Completed CeIl 1 Cap monltorlng system installation

Completed preliminary survey for Emergency Access Road
Continued Cells 4 and 5 Horizontal Monitoring Wells constructlon
Continued Emergency Access Road construction

Began Access Control Relocation Operation Maintenance Transfer
Area (OMTA) area : :.
Installed Leachate Collection System (LCS) Redundant _ B
Began installation of Soil/Water Status Nest PVC Housings ‘
Completed installation of new technology sensors and began : '
testing o
Completed conduit installation and electrical for Cell 1 cap

- monitoring wells construction

Continued Construction Quality Control (CQC) services for Borrow
Sub Areas Pre-Conformance Testing :

Issued revised Natural Resource Restoratlon Plan to Natural
Resource Trustees {NRTs)
Released Public Use Master Plan for pUb|IC review and conduction

Continued Area 2, Phase Il Title | Design
Continued Area 3B/4B/5 Title | Design .

Began Area 6 (Solid Waste Landfill and Fire Trammg Facnhty) Title .

| . I Design

Began excavation of above WAC soil at Incinerator Pad (1OD)
Completed wood chlpplng and excavation of Arsenic Hot Spot
Area

Continued samphng of the Plt 4 Cap material in Waste Pits Area
Continued Concrete Breaking/Crushing in Area 3A :
Completed cutting, and most of the chipping, in the: Northern

Continued scanning of Area 2, Phase l
Completed sampling of points AH, AI and AJ |n Area 2 Phase II
on February 4, 2002 '

- Completed Maintenance Bu:ldmg RCRA excavation

Continued certification sampling in Area 2, Phase | .

‘ Began second round of sampling in Area 9, Phase |

- Enforceable Milestones To Be Completed
- - = - On-Site Disposal Facility (OSDF) -
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE

4169

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/

. FEASIBILITY STUDY/CONSENT DECREE MONTHLY REPORT

FEBRUARY 1, 2002 THROUGH FEBRUARY 28, 2002, INCLUDING ANTICIPATED
WORK FOR THE PERIOD MARCH 1, 2002 THROUGH MARCH 31, 2002

None

Soil Charactenzatlon and Excavatlon Pro;ect (SCEP)

None

~ . Major Work To Be Initiated/Continued/Completed
On-Site Disposal Facility

Continue CQC Serv:ces for Borrow Sub Areas Pre- conformance
Testing :

Begin construction of Valve House 6 Road

Continue Access Control Facrlrty project

- Complete Cell 1 Cap

Complete conduit installation and electrlcal for Cell 1 Cap
monitoring instrumentation - .
Complete Emergency Access Road construction and Construction
Lay Down Area

Complete Cells 4 and 5 Honzontal Monitoring WeHs construction
Complete Access Control Relocation OMTA Area

Begin site preparation work for Liner 4 and Liner 5

Begin construction of Construction Laydown Area

Begin construction of LCS LDS, and LDSR Cell Extensmns

'Sonl Characterlzatlon and Excavatlon Pro;ect (SCEP)

. Title | Design
,' - Complete wood cutting and chlpplng in Northern Plnes and haul

Continue Area 2 Phase Il Title | Design

Begin Area 2, Phase Il Title Il Design

Complete Area 2, Phase Il Sampling and AnaIyS|s at the Arsenlc
‘hot Spot o

Complete Area 3B/4B/5 Title | Desugn

. Continue Area 3B/4B/5 Title Il Design

Continue Area 6 (Sohd Waste Iandflll and Flre Tramlng Facnllty)

wood chips to Southern Waste Units -
Complete Incinerator Pad (10D) above WAC excavation
Complete certification sampling of Area 2, Phase | ' o
Complete Restoration Desngn for Southern Waste Unrts, Phase |
and issue to NRTs
Complete excavation of Area 2 Phase | - Perimeter Area .

(including Basin 2 and East/West portion of Haul Road)

Complete excavation of Area 2, Phase Il Arsenic Hot Spot Area
Complete Area 2 excavation and stock pile in Area 3A

- Begin site preparation for excavation of Area 3A and Area 4A
- Begin excavation of southeast corner of Plant 9 above WA_C area’

4.




4169

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/
FEASIBILITY STUDY/CONSENT DECREE MONTHLY REPORT
FEBRUARY 1, 2002 THROUGH FEBRUARY 28, 2002, INCLUDING ANTICIPATED
'WORK FOR THE PERIOD MARCH 1, 2002 THROUGH MARCH 31, 2002

-~ Continue breaking concrete in Area 3A
- Begin Plant 6 pump work

- - Begin Area 7 precertification sampling in the footprint of the j
' planned Treatment Facility and Warehouse
- Begin Area 4B Potentially Characteristic Areas west of the Pilot
‘ Plant sampling
—  ‘Submit Response to Comments on Areas 3B/4B/5 above WAC

vO'-PERABLE'UNIT 3 - FACILITIES CLOSURE AND DEMOLITION PROJECT

February 2002

- - Enforceable Mllestones Completed
- None :

- Major Work In|t|ated/Contmued/CompIeted
- Plant 6
— Continued to size reduce debns and place in roll-off boxes for dlsposmon
—  Multi-Complex '
— Continued to size reduce debns and place in roII off boxes for disposition in
Building 8H :
— Established building enclosures wastewater tanks, asbestos glovebag removal, , [
interior transite removal in Building 8A : :
- Began gross washdown, glovebag removal, erect scaffoldmg, remove
h asbestos, purge equipment & systems, removal of equipment and piping,
interior transite removal in Building 2A .
- — Remove metal Sldlng/I'OOf and structural steel, shear, size and load in Bunldlng
8C :
~ Install wastewater collectlon system and prepare for system purglng in Bunldmg '
-8G :
— Facilities Shutdown
'~ Continued utility disconnects in Bu:ldlng 53A -
‘Worked on sump cake removal from Tank F3E-7
- Began removal of mercury in Building 2B Control Room - .

'March 2002 (Ahticipated)

- Enforceable Milestones To Be Completed
- None - :

- Major Work To Be initiated/Continued/CompIefed'
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/

FEASIBILITY STUDY/CONSENT DECREE MONTHLY REPORT

FEBRUARY 1, 2002 THROUGH FEBRUARY 28, 2002, INCLUDING ANTICIPATED

OPERABLE UNIT 4 - SILOS PROJECT
February 2002

- Enforceable Mllestones Completed

Plant 6

"~ Begin miscellaneous NAR Tower cleanouts

WORK FOR THE PERIOD MARCH 1, 2002 THROUGH MARCH 31, 2002

~ Continue to size reduce debris and place in roll-off boxes for disposition

Multl -Complex
- Continue to size reduce debns and place in roll-off boxes for dlsposmon in

Building 8H
— Continue gross washdown glovebag removal erect scaffoldmg, remove ,
asbestos, purge equipment and systems, removal of equipment and piping, . - ' i
‘interior transite removal in Building 2A ' v
— Continue removal of metal siding/roof and structural steel shear, size and load
~in Building 8C :
- Continue to prepare for system purging in Buﬂdmg 8G
Facilities Shutdown .
—  Continue Building 53A utlllty dlsconnects

e i et s e

None -

- Major Work Initiated/Continued/Completed

. Area (TTA) Tanks -
- 4 March 2002 (Ant:cnpated).

- Enforceable Mtlestones To Be Completed
- None : L

Presented Silos Projects Status Briefing for the Agencies
Received comments from formal DOE and Critical Analysis Team (CAT) review of
the Silo 3 Conceptual Design Package continued development of the Remedial

Desugn package

- Continued Design Data Development testing and Prelnmlnary Design Package

preparation for the Silos 1 and 2 Project
Continued design activities to implement changes (dentlfled by Due Dlhgence

" review of the Accelerated Waste Retrieval (AWR) design =~ oo : \ .
. Continued AWR project construction activities; installed |mproved foundatlon for . C

Radon Control System (RCS) Carbon Beds contlnued erectlon of Transfer Tank




1169

- CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/
FEASIBILITY STUDY/CONSENT DECREE MONTHLY REPORT
FEBRUARY 1, 2002 THROUGH FEBRUARY 28, 2002, INCLUDING ANTICIPATED
WORK FOR THE PERIOD MARCH 1, 2002 THROUGH MARCH 31, 2002

Major Work To Be Initiated/Continued/Completed
- Respond to comments from DOE and CAT review of the Silo 3 Conceptual
- - Design package r

- Compile draft revised Silo 3 RD package for internal (Fluor/DOE) review

- Prepare Silos 1 and 2 Preliminary Design package

- Complete preparation and review of Desrgn Change notices resultrng from Due
Diligence review of the RCS design : ‘ '

- Continue AWR project construction activities; continue erection of TTA Tanks;

" install pipe rack foundatlons install carbon beds; erect structural steel for the

RCS facility : :

OPERABLE UNIT 5 - AQUIF»ER RESTORATION AND WASTEWATER PROJECT

February 2002

March 2002 (Antrcrpated)

Enforceable Milestones To Be Completed

: Work To Be lnmated/Contrnued/Completed

Enforceable Mllestones Completed

—  Submitted monthly NPDES Discharge Monitoring Report for January to the Ohio
EPA on February 19, 2002

- Met the monthly average uranlum drscharge to Great Mlaml River as requnred by
OU5 Record of Decision :

Work Inltlated/Contrnued/CompIeted o

- Submitted the December 2001 Operatlng Report for the Re lnjectlon .
Demonstration on February 26, 2002 to DOE for transmittal to the Agencies

- Began work on geoprobing in the off-property portion of the South Plume

- Began design of South Field Extraction System - Phase |l

- Began work on a PSP for installing additional injection wells along the southern -
property boundary to replace Injection Wells 8 and 9 :

- Began work on a PSP to investigate uranrum partltromng on the sedrments in the

- Great Mlamr Aquer

=~ Submit monthly NPDES Discharge monrtonng Report to the OEPA 4
~ Meet the monthly average uranium dlscharge to Great Mlamr Rrver as requnred by .
OUS Record of Decrsron ' : : » :

- Continue to perform maintenance/rehabilitation on lnjectlon and extractron wells

B Continue construction of Waste Storage Area Extraction System - Phase I and '

South Freld extractron System Supplemental Well

7




WASTE lVIANAGEMENT

February 2002 -

,MarthOOZ(Anticipated) S T B . EEE
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/
FEASIBILITY STUDY/CONSENT DECREE MONTHLY REPORT

- FEBRUARY 1, 2002 THROUGH FEBRUARY 28, 2002, INCLUDING ANTICIPATED

WORK FOR THE PERIOD MARCH 1, 2002 THROUGH MARCH 31, 200»2

Continue work on South Field Extraction System Phase Il design

Submit a PSP to DOE and the Agencies for the installation of lnjectron wells
along the southern property boundary '
- Submit the PSP to investigate uranium partitioning on the sedrments in the

~ Great Miami Aquifer.to DOE and the Agencies
Begin work on a PSP to install additional monrtorrng wells in the. South Freld

Enforceable Milestones Completed ‘
- None '

- Work Inrtrated/Contrnued/Completed

- Hazardous Waste Project Advanced Waste Water Treatment (AWWT) Liquids ,
.— Readied waste for AWWT treatment S , : : C
Hazardous Waste Project ‘ . 5

- Shipped two Rumpke 30 cubrc yard dumpsters for drsposal of free- released
- chemicals

- Received rnventory from the Laboratory to prepare for the March Heritage

shipment -

Inorganic Treatment Project .
— Continued construction of Mixed Waste Processrng Enclosure m Burldlng 79

Incinerator Liquids (Liquid Mixed Waste Bulking Project)
- Continued to wait for appllcatron approval by TSCA lncrnerator/State of
Tennessee for Batch 11 :

— Organic Treatment Project g :
— Completed RTR activities from Group A containers

- Waste Minimization/Pollution Prevention . ' ' .
- Continued to monitor new dumpsters and Iocatrons ' ‘ . o

'— Began evaluation of new paper recycling contamer to aIlow more effrcrent o S _
management and ldentrfrcatlon o : : R i

Enforceable Mrlestones To Be Completed ' e o o - o R ' NS

e None

Work To Be In|t|ated/Cont|nued/CompIeted

-~ — Hazardous Waste Project Advanced Waste: Water Treatment (AWWT) quurds

- — Complete activities for future staging/transfer wastewater treatment operatrons

at Building 79
- Hazardous Waste Pro;ect




CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/
FEASIBILITY STUDY/CONSENT DECREE MONTHLY REPORT .
FEBRUARY 1, 2002 THROUGH FEBRUARY 28, 2002, INCLUDING ANTICIPATED
WORK FOR THE PERIOD MARCH 1, 2002 THROUGH MARCH 31, 2002

- Prepare and package inventory for Herltage shlpment
— Inorganic Treatment Project :
- Complete construction of Mixed Waste Processing Enclosure
= Incinerator Liquids (Liquid Mixed Waste Bulking Project)
- Await approval for Batch 11 from TSCA/State of Tennessee
- Organic Treatment Project :
.= Complete campaign development for current uncharactenzed mventory

'
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